COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/05/2006

ESTIMATE SUMMARY 10:19:21
CONTID: C14584 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14584-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 77.0 DAYS TIME ALLOW: 90 WORK DAYS
US36 at Box Elder Cr/Watkins PERCENT TIME: 85.56 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BR 0362-027
US36 at Box Elder Cr/Watkins
NAME OF ROAD: 036C
PROJECT COUNTIES: ADAMS, REGION 1
CONTRACTOR:
STRUCTURES, INC. PAY PERIOD ENDING 06/05/2006 DATE TIME STARTED 12/08/2005
6535 S. DAYTON ST. SUITE 2800 DATE LET 11/10/2005 DATE WORK BEGAN  02/06/2006
DATE AWARDED 11/28/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/08/2005 DATE ACCEPTED
ENGLEWOOD co 80111 303/770-7878 DATE NOTICE TO PROCEED 12/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,266,103.01 PARTICIPATING $ 1,538,324.91 S 541,244.01
AWARD PROJECT AMT: $  2,059,396.33 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 67.88% TOTAL EARNINGS 1,538,324.91 541,244.01
FUNDS AVAILABLE: $ 727,778.10 STOCKPILED MATERIALS 15,646.02 -121,803.62
GROSS EARNINGS 1,553,970.93 419,440.39
TOTAL CLAIMS: $ 0.00 RETATNAGE -22,570.30 -7,916.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,531,400.63 411,523.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,531,400.63 411,523.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 411,523.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14584-BID ESTIMATE RUN 06/05/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0004 10:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00220 *REMOVAL OF ASPHALT MAT 2,011.700 190.600
SY 1,821.100 5,681.83
3.12000 2,011.700 6,276.50
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 108.000 0.000
SY 0.000 0.00
21.60000 0.000 0.00
0015 202-01000 *REMOVAL OF FENCE 2,937.000 50.000
LF 0.000 0.00
0.55000 50.000 27.50
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 457.000 457.000
LF 0.000 0.00
6.59000 457.000 3,011.63
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
163.08000 4.000 652.32
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,371.000 0.000
cYy 0.000 0.00
15.71000 0.000 0.00
0035 203-01597 POTHOLING 30.000 4.000
HOUR 8.000 930.24
116.28000 12.000 1,395.36
0040 208-00002 *EROSION LOG (12 INCH) 111.000 111.000
LF 0.000 0.00
6.00000 111.000 666.00
0045 208-00020 SILT FENCE 1,028.000 1,028.000
LF 0.000 0.00
3.00000 1,028.000 3,084.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
456.84000 1.000 456.84
0055 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,273.32000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 06/05/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0004 10:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.560
LS 0.230 671.18
2,918.16000 0.790 2,305.35
0065 210-00810 RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
167.67000 0.000 0.00
0070 212-00006 *SEEDING (NATIVE) 1.200 0.000
ACRE 0.000 0.00
777.60000 0.000 0.00
0075 212-00032 *SOIL CONDITIONING 1.200 0.000
ACRE 0.000 0.00
3,024.00000 0.000 0.00
0080 213-00000 *MULCHING 1.200 0.000
ACRE 0.000 0.00
588.60000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 240.000 0.000
LB 0.000 0.00
3.78000 0.000 0.00
0090 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000
LS 0.000 0.00
1,911.60000 0.000 0.00
0095 250-00110 HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
54.00000 0.000 0.00
0100 250-00120 MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
78.84000 0.000 0.00
0105 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
51.84000 0.000 0.00
0110 250-00220 HAZARDOUS WASTE DISPOSAL 0.000 0.000
cYy 0.000 0.00

97.20000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 06/05/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0004 10:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 564.000 0.000
TON 0.000 0.00
15.50000 0.000 0.00
0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
103.84000 0.000 0.00
0125 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 624.000 0.000
TON 0.000 0.00
46.28000 0.000 0.00
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000
GAL 0.000 0.00
1.67000 0.000 0.00
0135 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000
TON 0.000 0.00
98.01000 0.000 0.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 625.000 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0145 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
978.00000 0.000 0.00
0150 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,426.00000 0.000 0.00
0155 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0160 607-00010 *CORNER AND LINE BRACE POST 6.000 0.000
EACH 0.000 0.00
181.00000 0.000 0.00
0165 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,937.000 0.000
LF 0.000 0.00

1.08000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 06/05/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0004 10:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-11525  FENCE (PLASTIC) 1,400.000 522.000
LF 0.000 0.00
2.43000 522.000 1,268.46
0175 609-60011  *CURB TYPE 6 (SECTION M) 100.000 0.000
LF 0.000 0.00
6.43000 0.000 0.00
0180 615-00050  *EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
181.44000 0.000 0.00
0185 621-00425  *DETOUR 0.000 0.000
LS 0.000 0.00
30,288.60000 0.000 0.00
0190 625-00000  *CONSTRUCTION SURVEYING 1.000 0.081
LS 0.619 9,195.49
14,855.40000 0.700 10,398.78
0195 626-00000  *MOBILIZATION 1.000 0.600
LS 0.400 13,455.50
33,638.76000 1.000 33,638.76
0200 627-00005  *EPOXY PAVEMENT MARKING 48.000 0.000
GAL 0.000 0.00
81.00000 0.000 0.00
0205 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000
GAL 0.000 0.00
27.00000 0.000 0.00
0210 630-00000  *FLAGGING 1,500.000 986.500
HOUR 490.500 10,065.06
20.52000 1,477.000 30,308.04
0215 630-00007  *TRAFFIC CONTROL INSPECTION 60.000 24.000
DAY 12.000 1,101.60
91.80000 36.000 3,304.80
0220 630-00012  *TRAFFIC CONTROL MANAGEMENT 90.000 54.000
DAY 27.000 11,664.00

432.00000 81.000 34,992.00
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PCN: 14584-BID ESTIMATE RUN 06/05/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0004 10:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 6.000
EACH 0.000 0.00
108.00000 6.000 648.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 23.000
EACH 0.000 0.00
37.80000 23.000 869.40
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 12.500
EACH 0.000 0.00
64.80000 12.500 810.00
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
64.80000 0.000 0.00
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,338.800 669.400
SF 0.000 0.00
16.20000 669.400 10,844.28
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
4,320.00000 1.000 4,320.00
0260 630-80360 *DRUM CHANNELIZING DEVICE 58.000 29.000
EACH 0.000 0.00
27.00000 29.000 783.00
0265 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00
37.80000 0.000 0.00
0270 630-80380 *TRAFFIC CONE 30.000 0.000
EACH 0.000 0.00
10.80000 0.000 0.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14584-BID ESTIMATE RUN 06/05/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0004 10:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,770.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 621-00425 DETOUR CO#2, REVISED DETOUR 1.000 1.000
LS 0.000 0.00
68,538.49000 1.000 68,538.49
0425 203-00100 MUCK EXCAVATION CO#3 (MCR#1), ADDED ITEM - MUCK 391.000 391.000
EXCAVATION
cY 0.000 0.00
14.50000 391.000 5,669.50
CAT 0200 CURRENT AMT $ 505,668.58 $ 52,764.90 S 224,269.01

CAT NO0300 STRUCTURES

0310 202-00400 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

85,416.12000 1.000 85,416.12
0315 206-00000 *STRUCTURE EXCAVATION 1,419.000 1,100.000

cYy 100.000 864.00

8.64000 1,200.000 10,368.00
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PCN: 14584-BID ESTIMATE RUN 06/05/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0004 10:19:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 476.000 0.000
cy 381.000 10,100.31
26.51000 381.000 10,100.31
0325 206-00200 *STRUCTURE BACKFILL (CLASS 2) 88.000 0.000
cY 0.000 0.00
12.96000 0.000 0.00
0330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 532.000 25.000
cy 401.000 4,459.12
11.12000 426.000 4,737.12
0335 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 381.000 0.000
TON 0.000 0.00
46.28000 0.000 0.00
0340 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 504.000 374.000
sy 60.000 262.80
4.38000 434.000 1,900.92
0345 502-08505 *STEEL PIPE PILING (24 X 0.500 INCH) (SPECIAL) 2,560.000 2,320.000
LF 0.000 0.00
125.07000 2,320.000 290,162.40
0350 506-00218 *RIPRAP (18 INCH) 1,382.000 491.400
cy 60.000 3,154.80
52.58000 551.400 28,992.61
0355 509-00000 *STRUCTURAL STEEL 540,592.000 270,296.000
1B 267,593.000 259,565.21
0.97000 537,889.000 521,752.33
0355 MATERIAL ALLOWANCE GIRDER / DIAPHRAGM STOCK MATERIALS 235,345.568
1B -235,345.568 -106,950.44
0.45444 0.000 0.00
0360 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 0.000
EACH 1.000 1,853.55
1,853.55000 1.000 1,853.55
0360 MATERIAL ALLOWANCE BRIDGE DRAIN COMPONENTS 2.800
EACH -1.000 -1,100.00
1,100.00000 1.800 1,980.00
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PCN: 14584-BID ESTIMATE RUN 06/05/2006
PROJECT: BR 0362-027 ESTIMATE NO: 0004 10:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0365 515-00120 *WATERPROOFING (MEMBRANE) 2,348.000 0.000
sy 0.000 0.00
7.91000 0.000 0.00
0370 515-00400 *CONCRETE SEALER 1,202.000 0.000
SY 0.000 0.00
6.90000 0.000 0.00
0375 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000
LF 0.000 0.00
147.62000 0.000 0.00
0380 601-01000 *CONCRETE CLASS B 289.000 200.700
cY 0.000 0.00
169.90000 200.700 34,098.93
0385 601-03040 *CONCRETE CLASS D (BRIDGE) 767.000 122.800
cy 284.000 89,849.08
316.37000 406.800 128,699.32
0385 MATERIAL ALLOWANCE METAL DECK FORMS 12,212.310
SF -6,125.565 -13,753.18
2.24521 6,086.745 13,666.02
0390 602-00020 REINFORCING STEEL (EPOXY COATED) 310,778.000 48,840.900
1B 139,259.100 118,370.24
0.85000 188,100.000 159,885.00
0395 606-11030 BRIDGE RAIL TYPE 10M 1,024.000 0.000
LF 0.000 0.00
59.89000 0.000 0.00
0400 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,104.000 0.000
LF 0.000 0.00
4.64000 0.000 0.00

CAT 0300 CURRENT AMT § 1,724,345.15 $ 366,675.49$ 1,293,612.63
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

17,924.76000 1.000 17,924.76
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ESTIMATE RUN 06/05/2006

ESTIMATE NO: 0004 10:19:21
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
16,507.80000 1.000 16,507.80
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,656.72000 1.000 1,656.72
CAT 0400 CURRENT AMT 36,089.28 §$ 0.00s 36,089.28

PROJECT TOTAL

CURRENT AMT

2,266,103.01 $

419,440.39 $

1,553,970.92



